




## Construction Update - November 5, 2025

### MEDIAN RESTORATION UNDERWAY

Last week, landscape restoration and guardrail installation were completed along the eastern lanes of Arlington Heights Road. Traffic shifted to Stage 4 where drivers are now using the outside lanes so the contractor can reconstruct the medians in the center lane.

In the coming weeks the contractor will remove the temporary pavement and pour new curb and gutter in the turn lanes and intersections throughout the project area. They will also place the permanent pavement in these areas if weather permits.



The contractor is actively working to utilize the weather conditions to maximize progress before temperatures drop for winter and work pauses temporarily ahead of final completion in 2026. Additional schedule information will be shared as soon as it becomes available.

**Thank you all for your continued patience throughout construction!**



Landscape restoration



**Christopher B. Burke Engineering, Ltd.**  
Kevin Betke, Construction Engineer  
847-833-0252  
[kbetke@cbbel.com](mailto:kbetke@cbbel.com)



600 W Winchester Rd  
Libertyville, Illinois 60048  
Julian Rozwadowski, P.E. Project Manager  
847-377-7506

METRO STRATEGIES GROUP | 1901 Butterfield Rd., Suite 260 | Downers Grove, IL 60515 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!