



Construction Update - October 27, 2025

STAGE 4 BEGINNING THIS WEEK


Later this week, traffic will shift to the outside lanes of Arlington Heights Road as the contractor works to restore the medians in the center of the roadway. The contractor will also continue electrical work, sidewalk installation and landscaping restoration throughout the eastern lanes of Arlington Heights Road.

Recently, the contractor has continued with underground electrical work for new traffic signals and street lighting. Trees and shrubs have also been planted throughout the project area to enhance the landscape!

The contractor is actively working to utilize the weather conditions to maximize progress before temperatures drop for winter and work pauses temporarily ahead of final completion in 2026. Additional schedule information will be shared as soon as it becomes available.

Thank you all for your continued patience throughout construction!

STAGE 4 TRAFFIC MAP



Christopher B. Burke Engineering, Ltd.
Kevin Betke, Construction Engineer
847-833-0252
kbetke@cbbel.com

600 W Winchester Rd
Libertyville, Illinois 60048
Julian Rozwadowski, P.E. Project Manager
847-377-7506

METRO STRATEGIES GROUP | 1901 Butterfield Rd., Suite 260 | Downers Grove, IL 60515 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!